2026

MARKETING

CLIENT PORTAL

LIVE TRADER

ADMIN PANEL

CLIENT DEVELOPMENT QUOTATION

# Trading Platform

Spova-style CFD platform: public site, client login, wallet & KYC, live charts with buy/sell, and admin control (approve KYC, credit/debit, freeze, margins).

| KICKOFF | DEMO 1 | DEMO 2 |
|---|---|---|
| 5 Oct | 9 Oct | 13 Oct |

| FINAL | TEAM | PAY |
|---|---|---|
| 16 Oct | 4 people | 20/30/30/20 |

PROJECT TOTAL (team 425,000 + server 60,000)

**PKR 485,000**

Today due: 20% = PKR 97,000

SPV-CL-2026-001 | CONFIDENTIAL

October 2026

## 01 WHAT WE BUILD (START TO FINISH)

We start today with domain and server, then the public website, then client login, then the full client area (wallet, KYC, charts, crypto deposit UI), then admin. Walk: website -> open account -> deposit -> trade -> admin.

### Product 1 | Marketing website

- Home, markets (Forex, Commodities, Indices, Stocks, Crypto, Metals), account tiers Classic to VIP
- Platform / WebTrader, education, about, FAQ, contact, legal placeholders
- Log In + Open Account, English first, Spova-like visual language

### Product 2 | Client portal

- Register, login, forgot password
- Rail: Deposit, Trading accounts, Payments, Documents (KYC), Statement, Help, Profile
- Demo + live accounts: balance, equity, free margin, leverage
- Payments UI + payment-gateway adapter (cards / UPI / crypto later)
- KYC upload: identity, residence, payment docs | pending / approved / rejected
- Profile, password, PDF statement

### Product 3 | Trading terminal

- Watchlist, live candles, buy/sell, lots, SL/TP, open positions, floating P/L
- Margin call 100% / stop-out 20% (admin-configurable). Demo trading first.

### Product 4 | Admin control panel

- See each client: profile, KYC, accounts, payments, open trades
- Approve/reject KYC. Credit or debit wallet with reason (ledger).
- Freeze trading, change leverage/margins, payment request queue

Not included: broker licence, bank FX liquidity, high-risk card PSP setup, MT5/MatchTrader licences, native apps. Phase-1 money movement is admin recharge + withdrawal requests, with a gateway hook ready.

## 02 CALENDAR

| When | What happens | % | PKR |
|---|---|---|---|
| 5 Oct<br>Kickoff | Pay first slice. Buy domain + VPS + SSL. AWS-style deploy, repo, database, auth. | 20% | 97,000 |
| 9 Oct<br>First demo | Homepage + login/register + client-area shell. Client side touched (layout, accounts/profile). | 30% | 145,500 |
| 13 Oct<br>Second demo | Full client journey: KYC, payments, accounts, charts, demo trade. Cumulative 80%. | 30% | 145,500 |
| 16 Oct<br>Whole end | Admin dashboard (KYC, credit/debit, freeze, margins) + polish. Project closed. | 20% | 97,000 |

## 03 TEAM | 4 SPECIALISTS

Agreed fees for this scope and these dates. Technical titles are the roles they hold on this build.

### BILAL

Project Lead | AWS Cloud Engineer

Delivery, client, QA. Cloud deploy, DNS, SSL, server, backups, staging and production.

PKR 160,000

### WALEED KAMRAN

Frontend | Blockchain Developer

Marketing and client UI. Crypto/USDT wallet screens, on-chain deposit address, tx status.

PKR 110,000

### SALMAN

Backend | Payment Gateway Integrator

API, PostgreSQL ledger, KYC files, risk/margin. Deposit/withdraw queue and PSP adapter.

PKR 115,000

### FAWAD

Technical Lead | Full-stack

Architecture, trading terminal (charts + ticket), front-to-API wiring, code review.

PKR 40,000

Team subtotal PKR 425,000 | Bilal 160k | Waleed 110k | Salman 115k | Fawad 40k

## 04 SERVER + DOMAIN | PKR 60,000

USD 200 converted at PKR 300 = PKR 60,000. Added into the 485,000 total. Paid from the first 20%. No separate dollar bill.

| # | Item | Detail | PKR |
|---|---|---|---|
| 1 | Domain .com (1 year) | Primary domain + DNS. SSL via Cloudflare (free). | 5,400 |
| 2 | VPS / cloud server (12 months) | 4 vCPU / 8 GB. Site, API, database, Redis. | 43,200 |
| 3 | Backups (12 months) | Automatic snapshots. | 7,200 |
| 4 | CDN + SSL + DNS | Cloudflare Free. | 0 |
| 5 | KYC storage + email | Free tiers. | 0 |
| 6 | Setup & hardening | DNS, firewall, Docker, first deploy. | 4,200 |
| | Server + domain | USD 200 x 300 | 60,000 |

## 05 YOU PAY FROM 485,000 | 20 / 30 / 30 / 20

| # | Milestone | Trigger | % | Amount |
|---|---|---|---|---|
| 1 | Kickoff<br>5 Oct | Includes the 60,000 server pack. Work starts same day. | 20% | 97,000 |
| 2 | First demo<br>9 Oct | Homepage + auth + client shell touched. | 30% | 145,500 |
| 3 | Second demo<br>13 Oct | Full client side. Cumulative 80%. | 30% | 145,500 |
| 4 | Whole end<br>16 Oct | Admin live. Project closed. | 20% | 97,000 |
| | Total | 425,000 + 60,000 | 100% | 485,000 |

## 06 COMMERCIAL SUMMARY + ACCEPTANCE

| Line | Description | Amount |
|---|---|---|
| A | Team (Bilal 160k, Waleed 110k, Salman 115k, Fawad 40k) | PKR 425,000 |
| B | Server + domain (USD 200 @ 300) | PKR 60,000 |
| C | Client pays (A + B) | PKR 485,000 |
| D | Source code on final payment 16 Oct | Included |

### Terms

- All figures PKR. Server is converted and included; client pays only 485,000.
- Milestone 1 (PKR 97,000) due 5 October 2026 before domain/server purchase.
- Later slices due within 48 hours of accepting that demo (9 / 13 / 16 Oct).
- Late payment pauses the calendar by the same number of days.
- Out-of-scope extras (native apps, extra languages, extra reports) are quoted separately.
- This is an MVP window (5-16 Oct), not a licensed brokerage go-live.

| FOR THE CLIENT | FOR THE DELIVERY TEAM |
|---|---|
| Name _____ | Bilal \| Project Lead + AWS Cloud |
| Signature _____ | Signature _____ |
| Date _____ | Date 5 October 2026 |
| | Fawad \| Technical Lead (Full-stack) |
| | Waleed \| Frontend + Blockchain |
| | Salman \| Backend + Payment Gateway |

**Next: pay Milestone 1 | PKR 97,000 of 485,000 | and we buy domain + server today.**